
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:00 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 686 Date: 07-Nov-2012 Wednesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 156

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and mild

GENERAL:
•Site visit; gave a tour throughout the morning.
•Email review
•Diary work
•1430 hrs Hinge K meeting
•1530 hrs CAT meeting

Hinge AE and AW:
•See Parvis Jalali’s diary for labor and equipment details.
•No work being performed here today.
•Lead and steel shims are in the warehouse at Pier 7

Hinge KW:
•Conco is working on front face formwork for the transverse beam all day. Conco: Jim Medina, Rafael
Gomez, Phil Rietz, and Tom Messner. By the end of the day they were ready for the concrete pour
tomorrow morning.

Hinge KE:
•Three Conco workers (Pat Finley, Marcus McDowell, and Raphael Onate) are cleaning up the blast media
from last week.
•Two workers are drilling holes in the stressing diaphragm to anchor form holding rods.

West Jacking Saddle:
•No work here today.

I accrued one hour of overtime today covering the contractor’s hours of operation.
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